Sequencing — work-package table example

Local rendering of live OpenProject API data. NOT a native OpenProject export. Native routes returned HTTP 406.

Scope: #215–#220 · All six native statuses are preserved. No dates or completion evidence invented.

ID	Subject	Type	Status	Priority	Parent
215	Sequencing delivery waves — A → B1 → C (dependency map)	Epic	New	Normal	—
216	Wave A — Sequencing domain, serializers, typed IDs and structure hashes	Task	New	Normal	215
217	Wave B1 — database-neutral repository seam	Task	New	Normal	215
218	Wave C3 — scoring validation memo and formula objective	Task	New	Normal	215
219	Wave C4 — ranking and resolver (ST-022 candidate comparator)	Task	New	Normal	215
220	Wave C5 — fixtures parity and Wave C exit proof	Task	New	Normal	215

Start dates, finish dates, assignees and estimates are absent in the source for this scope. A Gantt schedule is therefore not shown.

Preserved follows chain: #216 → #217 → #218 → #219 → #220. Follows establishes ordering, not proof of readiness.